



April 2, 2019

Corey Legge
Park City Engineering
445 Marsac Avenue
Park City, UT 84060

**SUBJECT: PROSPECTOR AVENUE LANDSCAPE IMPROVEMENTS
ADDITIONAL SERVICES 01– PROSPECTOR AVENUE SCOPE EXPANSION FOR CITY
MAINTENANCE**

Dear Corey,

The following is our scope and fee in response to the addition of: Prospector Avenue and Gold Dust in their entirety between Bonanza and Sidewinder streets.

The proposed items below are in addition to the original scope and do not diminish or reduce the current scope or budget.

Please review and let us know if you have any questions. If this works for you, please acknowledge by signing a copy and sending it back to us.

I. WORK OBJECTIVES

CONSTRUCTION DOCUMENTS

- Develop Construction Documents based on the expanded scope of the entire Prospector Avenue and Gold Dust streetscape.
 - Updated Planting and Irrigation plans.
 - Updated specifications and Cost Estimate

BIDDING

- Bidding coordination and document review.
 - Addenda responses as needed.

CONSTRUCTION SERVICES (Additional Site Visits – 2)

- Provide two (2) additional site visits for review of the extended areas of the new scope.
 - RFI and Submittal Reviews
 - Additional Site Visits two (2) (Current scope includes 3 site visits and 1 final inspection. Adding two visits = 6 total to complete current and new scope)
 - Field reports for each additional visit.

II. BUDGET

<i>Task</i>	<i>Fee</i>
Construction Documents	\$2,160
Bidding	\$315
Construction Services	\$810
Total Fee	\$3,285

**REIMBURSABLE EXPENSES NOT INCLUDED IN TOTAL.*

Approved By:

Park City: _____ Date: _____

MGB+A:  Date: 4-2-2019

Thank you for the opportunity to continue to work with you.