



COR # 5

Change Order Request # 5 : Revised offsite utilities design+ Owner Changes

To:	BOARD OF LYON COUNTY COMMISSIONERS 27 South Main St Yerington, NV 89447	From:	SLETTEN CONSTRUCTION OF NEVADA INC 600 S LAS VEGAS BLVD #700 LAS VEGAS, NV 89101
Date Created:	9/02/2020	Created By:	Cadwell Collins
Contract:	WNP FERNLEY COMPLEX 2951-18558	Total:	\$ 399,672.00

Change Order Request Title: Revised offsite utilities design+ Owner Changes

Change Order Request Description:

Modification to the Offsite Water and Sewer do to owner not having Variance to connect to the existing utilities, includes the added changes based on owners job site walk

PCO Item	Status	Change (in Days)	Quantity	UM	Unit Price	Amount
1 : Revised offsite utilities design	Initiated		0.000	LS	0.00000	\$ 66,700.00
2 : Utility rework per new Redesign Offsite plans Earthwork	Initiated		0.000	LS	0.00000	\$ 268,065.00
3 : Change Interior Epoxy flooring textuer to non-slip	Initiated		0.000	LS	0.00000	\$ 39,646.00
4 : Addition of water softener system recomended by owner	Initiated		0.000	LS	0.00000	\$ 17,613.00
5 : ADA motorized door actuators	Initiated		0.000	LS	0.00000	\$ 7,648.00

Total	\$ 399,672.00
--------------	----------------------

Contract Summary:

The original contract sum is	\$ 6,000,000.00
The net change by previously authorized change orders is	\$ 1,834,606.00
The contract sum prior to this change order was	\$ 7,834,606.00
The contract sum would be changed by this change order in the amount of	\$ 399,672.00
The new contract sum including this change order will be	\$ 8,234,278.00

BOARD OF LYON COUNTY
COMMISSIONERS

SLETTEN CONSTRUCTION OF NEVADA
INC

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE