
STAFF REPORT
SAUSALITO CITY COUNCIL

MEETING DATE: August 27, 2019

AGENDA TITLE: Information Report and Status Update regarding 
Martin Luther King (MLK) Park, Dunphy Park, and 
Southview Park.

LEAD DEPARTMENT: Public Works 

RECOMMENDED MOTION: Accept the Report

SUMMARY 
The City of Sausalito has been working to restore several parks within the City.  The 
following is a summary of the current status and schedule for Martin Luther King Park, 
Dunphy Park and Southview Park:

MLK Field
The construction contract for the MLK Park Athletic Field Improvements Project was
awarded with adoption of Resolution No. 5750 on October 30, 20181.  Work started on
November 5 with a Groundbreaking Ceremony on November 9 and then was halted in
mid-December 2018 due to rain.  Before the rain stopped the work, the Contractor,
Maggiora & Ghilotti, had stockpiled the available onsite topsoil, installed drainage
facilities and performed much of the rough site grading.  Until the restart of work, the
Contractor’s main task was to maintain erosion and sediment control facilities.  Work
restarted in earnest mid-April 2019 and all that remains is fixing issues related to
irrigation and then hydroseeding the field and then allowing for an adequate turf
establishment period before the field is opened for use. In early July a decision was
made to delay seeding the field until after the Art Festival.  It was determined that If the
field had been seeded before the Art Festival, the new grass likely would have been
damaged significantly and the City would have then needed to have some or all of the
field seeded again at an additional cost of approximately $23,000.  During the turf
establishment period, temporary fence will be placed to allow access to the
circumferential path as well as to the new outdoor gym.
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MLK Tennis Courts
The construction contract for the MLK Tennis Courts Improvement Project was awarded
to Maggiora & Ghilotti with adoption of Resolution No. 5769 on January 22, 20192.  
Work started on March 25, 2019 and on June 14, 2019 the City occupied the tennis
courts taking responsibility for maintenance and repairs due to normal wear and tear.
The tennis courts are open for public use.

MLK Basketball Courts
The existing MLK basketball courts will be modified to include two new pickleball courts.  
City staff is preparing bid documents with the anticipation that construction will occur
Fall 2019.

Dunphy Park

Dunphy Park has turned out to be a very complex project with the existence of 
hazardous materials on site, utilities in unknown locations, and multiple tenants and 
projects as well as discovered archeological resources.  The contractor has been on 
site this week and is finishing up the parking lot areas.  Striping of these areas will follow 
as the project progresses.  

In August and September the installation of the Sewer Lateral for the restroom and 
trash enclosure as well and the Sausalito Cruising Club and Galilee will be completely
tied in. Removal of contaminated soils and the installation of a storm drain system are 
anticipated will continue in the month of September. Planting and hydroseeding are 
anticipated to occur in September and October with the completion of the main area
hydroseeding anticipated in late October 2019, though the hydroseed will require a 
minimum of 60 days for establishment after that date.  

After the start of construction additional archeological resources were discovered on the 
southern portion of the park area.   Additional pit investigations are anticipated to occur 
with monitoring from local tribal officials of the Federated Indians of Graton Rancheria 
(FIGR).  The City has been tasked with establishing a workplan to investigate the 
southerly area cultural resources and present those findings to the FIGR, after which 
improvements will be able to commence within that area.  

In the best case, staff anticipates starting the construction on the southern section of the 
park following receiving a report from the Archeological consultant and review by FIGR
which is in mid-November 2019.  If all goes well the contractor indicates that the project 
will be completed by January 2020.
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Southview Park
Bids for this Project were opened on November 29, 2018 with Integra being the low 
Bidder and Council authorized the City Manager to Award a Contract at their meeting of 
December 11, 20183.  Given other activities and projects, commencement of work was 
not initiated immediately after Bid Opening.  A Notice to Proceed was issued with a start 
date of August 12, 2019, with a scheduled duration of 90 Calendar Days.  The 
Contractor will be mobilizing forces in the immediate future.  

ISSUES
Use of Dunphy Park will be limited to the shoreline pathways, bocce courts, restroom 
and parking lot area until the field hydroseeding is fully established.  

MLK Field will be hydroseeded shortly after conclusion of Art Festival and will require a 
minimum of 60 days for establishment.  

FISCAL IMPACT

Southview park budget Approved by City Council to date4 = $1,424,840 total approved 
funding for the Project

MLK Additional funds requested to date = $29,5655

Dunphy = Additional costs for the disposal of contaminated soil are anticipated, though 
numbers are not fully known at this time.  Additional costs are anticipated for the 
archaeological workplan and investigation. Additional costs will be brought before the 
Council at a future date.  

STAFF RECOMMENDATION
Accept the report

ATTACHMENTS
Schedule 

PREPARED BY: Loren Umbertis, Public Works Division Manager
REVIEWED BY: Kevin McGowan, Director of Public Works
REVIEWED BY: Yulia Carter Assistant City Manager/Administrative Services 
REVIEWED BY: Mary Anne Wagner, Esq., City Attorney
SUBMITTED BY: Adam W. Politzer, City Manager
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