

This table shows the anticipated schedule for the Sausalito General Plan Update and EIR through adoption and certification. EIR milestones are indicated with a gray background.

Task/Milestone	Date
Public Scoping Meeting	November 4
City Council Review of Marinship Vision (Task 13.17)	November 12
Policy Framework Review by Element (EQ; HS (Task 13.20))	November 13
Close of 30-day EIR public scoping period	November 18
Policy Framework Review by Element (LU; CD (Task 13.21))	December 3
Parisi submits Draft Transportation Impact Study	December 7
Policy Framework Review by Element (CP; EC; Intro (Task 13.22))	December 17
FCS completes Air Quality, GHG Emissions, Energy, and Noise Analyses completed (based on Draft Transportation Impact Study)	January 5
PC/CC Joint Study Session: Policy Framework (Task 13.23)	Mid-January
FCS submits Administrative Draft EIR (incl. updates to reflect new CEQA Guidelines Appendix G) and EIR Appendices (incl. technical studies)	February 9
Prepare Administrative Draft General Plan Update (Task 14.1)	February 28
City provides comments on Administrative Draft EIR and Draft Transportation Impact Study	March 6
Administrative Draft GPU revisions, Prepare Public Draft GPU (Task 14.2)	March 16
GPAC meeting: Present Public Review Draft GPU (Task 14.3)	March 30
FCS submits Screencheck Draft EIR (including Final Transportation Impact Study from Parisi)	April 5
Community-wide Workshop: Present Public Review Draft GPU (Task 14.4)	April 7
City provides comments on Screencheck Draft EIR	April 19
PC/CC Joint Study Session: Present Public Review Draft GPU (Task 14.5)	April 21
FCS submits Draft EIR	April 27
City publishes Draft EIR (start of 45-day Draft EIR public review and comment period)	April 30
Public Review Draft GPU revisions; Prepare Draft GPU (Task 14.6)	May 18
GPAC meeting: Present Draft GPU (Task 14.7)	May 21
Finalize and publish Draft GPU (Task 14.8)	June 1
Close of 45-day Draft EIR public review and comment period	June 15
Planning Commission Hearing (Task 17.1)	July 29
City Council Hearing #1 (Task 17.3)	September 8
City Council Hearing #2 (Task 17.4)	September 22